
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:46 PM
Run date

Time

Reviewer: Awal, Mohammad 07-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 290 Date: 07-May-2014 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 702

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower activites

Tower Work Activities:

Date Worked: 7-May-2014
Quality Assurance Inspector (QA-METS): Stuart Ross
QAI worked Hours: 07:00 - 17:30
Quality Control (QC) Present: No

* Tower Cleaning Work (by ABF):

Refer to QAI Stuart's diary for detail.

Cleaning Crew: Dale Harris, John Larosa, Javier Medina, Joseph Ruiz, Guillermo Limon, Rogelio
Rodriguez, Carlos Montejzano, Luis jimenez & Danny Schwartz (9 Labores, for 8 hours work today)
Worked Location: Tower various locations - Elevation 139, 143, 148, 155 etc,.

Work Description: Continued cleaning all of the tower surfaces to remove the rust staining - White Ox
Rust Remover (Powder) used.

QAI Stuart inspected skin A of the south tower from elevation 155 to elevation 160, and
noted that it appeared to be acceptable.

* Tower Paint Work by Certified Coatings Company Inc . (C.C.C.):

Paint crew (3) worked the power tooled as per the SSPC SP 3 level of surface preparation, on:

- Skin D of the east tower, from elevation 160 down to elevation 148.
- Skin C of the south, east, and north parapets from elevations 155 to elevation 157.

Upon completion of the surface preparation, crew cleaned the prepared areas utilizing MEK (Methyl
Ethyl Ketone) and clean rags as per the SSPC SP 1 level of solvent cleaning.
At 1445 the personnel then mechanically mixed a kit of Interzinc 52 organic zinc rich epoxy (International
Paints, Part A batch # QC9146UH, Part B batch # QA7659UU, color green) and primed the cleaned areas
utilizing the brush and roll method of application.

* Tower External Access System set up & helping tower elevator installation works by ABF
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IRW crew continued working on tower external access system set up.

Per QAI Stuart, that the iron workers had recently finished cutting the façade deck plates of elevation 119,
and now the welding Quality Control personnel of AB/F was MT testing the heat affected areas of the deck
plates. It appeared that all of the deck plates tested were found to be acceptable.

Total 10 IRWs worked on Tower for 8 hours today.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM LUIS JimenezSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOHN LAROSASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP DALE HARRISSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JOSEPH RUIZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JOHN ROSASIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JAMES STURGEONIronworker 7.00 0.00 0.00 7.00

APP JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

JNM JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00
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